

SECRET

PP-2420-59
COPY / OF /

CMCC Doc. No. 151x5.1428

Copy 1 of 2Page 1 of 3

April 7, 1959

Dear Dan:

In response to my telephone conversation with your office the other day, the following is a revised delivery schedule for the deliverable items under Contract NY-A-501. These items are numbered to coincide with the item numbers in the contract.

Item 1 - System 3 M2 Units

<u>Serial Number</u>	<u>Delivery Date</u>
101	2 July 1958
102	14 July 1958
103	10 October 1958
104	9 December 1958
105	19 December 1958
106	31 December 1958
107	13 January 1959
108	23 January 1959
109	2 February 1959
110	9 February 1959
111	17 February 1959
112	20 February 1959
113	5 March 1959
114	12 March 1959
115	19 March 1959
116	25 March 1959

*Amended 10/4/59
NY-A-501*

DOCUMENTED 112
NO CHANGE IN CLASS.
TO SUPERSEDES
DISSEMINATED BY 2011
REPRODUCTION
DATE 15/2/84

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Sections 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET

CMCC Doc. No. 151x5.1428

Copy 1 of 2Page 2 of 3Item 9 - System 3 M2 Units

117	2 April 1959
118	9 April 1959
119	16 April 1959
120	23 April 1959
121	30 April 1959
122	7 May 1959
123	14 May 1959
124	21 May 1959

Item 10 - Instruction Manuals

The one hundred (100) instruction manuals have been ready since last year. A total of about twenty-five (25) have been shipped to various destinations requested by the customer. We would appreciate receiving shipping instructions for the remaining manuals as soon as possible.

Item 11 - Test Sets

First Test Set - 2 July 1958

Second Test Set - being held by us for check-out of the remaining systems. It will be delivered 1 June 1959.

Item 12 - SLOE Lists (Revision A)

Partial shipment of both sets began on 2 July 1958. Since that date, subsequent partial shipments have been made and the entire list should be delivered by 29 April 1959.

Item 13 - Base Operating Spares (Revision A)

Partial shipment of both sets began on 2 July 1958. Since that date, subsequent partial shipments have been made and the entire list should be delivered by 29 April 1959.

SECRET

SECRET

CMCC Doc. No. 151x5.1428

Copy of 2

Page 3 of 3

These delivery dates represent availability-for-shipment dates. In some instances, shipment has been delayed because the customer was not prepared to receive the equipment. Bill H. received an informal copy of this delivery schedule from Paul A. in February of this year.

Sincerely,

25X1A



Jack

SECRET